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Overview

Radiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp Rd.
• Parcel C
• Parcel E 500-Series
• Parcel D-1



2011 Radiological Projects



Crisp Rd/Parcel E
Ongoing Field Work 

• Bldg. 707 Triangle 
– 95 percent complete. 2 survey units with elevated Sr-90 &      

Cs-137.  Will require additional step out into adjacent roadway

• IR-04 Scrap Yard 
– Completed backfill of final trench
– Drafting FSS report

• All other buildings and sites
– Field work complete



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4th 
– Excavated soil and pipe removal through June 17, 2011:

• 12,473 linear feet of SS/SD lines removed
• 23,148 cubic yards excavated 
• 2 Survey Units have been backfilled
• 6 Survey Units currently being surveyed and sampled
• 7 Survey Units awaiting offsite data prior to backfilling
• 3 Survey Unit passed offsite and systematic sampling and 

awaiting backfill approval



Parcel C 
Storm Drain & Sewer Removals



Parcel C 
Building Surveys

• Building Final Status Surveys (FSSs)
– Complete removal of sewer lines in Buildings 203, 241, and 271
– Completed Radiological Survey of Building 214, 241, and 272 and data 

is under internal review
– Draft Building 271 FSS under RASO review



Parcel C
Asphalt & Concrete Recycling

• Completed asphalt and concrete recycling on June 6 
• 11,226 tons of asphalt and 4,000 tons of concrete recycled



Parcel C & Interior E Buildings/Sites 
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		B-203		0				Internal Draft

		B-214		1				Internal Draft

		B-241		1				Internal Draft

		B-271		1				Internal Draft

		B-272		1

		B-406		4				Final

		B-414		3				Final

		B-701		2				Draft

		B-704		2				Draft

		B-707 Triangle		0

		B-810		3				Final

		IR-04		1

		B-103		4		Internal Draft		Free-Released

		B-113		4		Draft		Free-Released

		B-113A		4		Final		Free-Released

		B-114		4		Free-Released		Free-Released

		B-130		4				Free-Released

		B-142		4				Free-Released

		B-146		4				Free-Released

		B-351		4				Free-Released

		B-351A		4				Free-Released

		B-366		4				Free-Released

		B-401		4				Free-Released

		B-408		4				Free-Released

		B-411		4				Free-Released

		B-439		4				Free-Released
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Parcel E 500 Series

– Building 521: Completed boiler 
demolition and ACM removal activities

– Building 503 Site:  Began scanning and
collecting soils samples of construction
spoils to SE of site

• Submitted Final TSPs for Former Building 503, 507, 509, and 517 Sites
• Working with RASO on Draft TSP for Former Building 508 Site



Impacted Building and Sites Within 
Parcel E 500 Series Area



Status of Parcels B & G

• Building 140 Discharge Channel FSS report 
– CDPH performed confirmation survey on April 13, 2011

• Building 140 Tech Memo submitted for Regulatory review May 23
– EPA and City/Lennar concur that Building 140 and its appurtenant 

structures do not present a threat to human health and the 
environment and can be released for unrestricted use

– awaiting CDPH comments

• Draft Parcel B RACR will be issued after B140 Tech Memo is finalized.  
Estimated in early August 2011.

• Preparing response to regulatory comments on Draft Parcel G RACR



Deconstruction of Gun Mole Pier Pads in 
RSY 2

• Completed deconstructing RSY Pads C1-C07 to allow Shaw access to 
sanitary sewer and storm drain lines on the Gun Mole Pier 



IR07/18 Modeling Update

• A meeting was held on June 8, 2011 in Sacramento with 
DTSC/CDPH/EPA/NAVY to discuss dose and risk modeling for IR-7/18
– Navy provided DRAFT dose and risk modeling tech memorandum
– Reviewed assumptions and input parameters used in model
– CDPH and EPA provided useful feedback and suggestions 
– Navy currently working on revision to dose and risk model and other 

components of license exemption package



Parcel D-1

Field Work Update

• Currently remediating and evaluating post remediation samples on the 
Gun Mole Pier, South Pier, and at Building Sites 313, 313A, and 322

• SS/SD removals under RSY 2 pads will commence in July

– All other SS/SD lines removed and surveyed

SUPR and FSS reports

• Begin submitting Draft SUPR reports in July 

• Building 274 FSS under internal review



Summary
Comments, Questions, Concerns ???
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